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CHG Control Level by WBS
Effective Date: 1 October 2002

WBS WBS Title = ;:O?XP' ORP Control Level PBS
5.01 Store Waste 2 TWO03
5.01.03.04.02.12 W-420 Stack Monitoring Upgrades Exp. Per Project PEP TWO03
5.02 Retrieve Waste 2 TW04
5.02.01.01.02.02 LDMM Technology Development Exp. Per Project PEP TW04
5.02.01.01.03.02 Mobile Retrieval System (MRS) Exp. Per Project PEP TWO04
5.02.01.02.06.04 C-104 Retrieval System (W-523) Exp. Per Project PEP TWO04
5.02.01.02.06.06 C-106 Retrieval System (C-106) Exp. Per Project PEP TW04
5.02.01.02.06.07 C-107 Retrieval System (W-526) Exp. Per Project PEP TWO04
5.02.01.02.07.02 S-102 Retrieval System Exp. Per Project PEP TWO04
5.02.01.02.07.05 S-105 Retrieval System (W-528) Exp. Per Project PEP TWO04
5.02.01.02.07.06 S-106 Retrieval System (W-527) Exp. Per Project PEP TW04
5.02.01.02.07.11 S-111 Retrieval System (S-111) Exp. Per Project PEP TWO04
5.02.01.02.07.12 S-112 Retrieval System Exp. Per Project PEP TWO04
5.02.02.02.01 1 DST Retrieval System (AP101) Exp. Per Project PEP TWO04
5.02.02.02.02 10 DST Retrieval Systems (W-211) LI Per Project PEP TW04
5.02.02.02.03 8 DST Retrieval Systems (W-521) LI Per Project PEP TW04
5.02.02.02.04 3 DST Retrieval Systems (W-522) LI Per Project PEP TWO04
5.02.02.02.05 6 DST Retrieval Systems (W-343) LI Per Project PEP TWO04
5.02.02.03.01 W-314 Tank Farm Restoration and Safe Operations LI Per Project PEP TWO04
5.02.02.03.02 DST Compliance Upgrades (E-525) Exp. Per Project PEP TWO04
5.03.01 Treat & Immobilize Waste 3 TWO06
5.03.02 Balance of Mission 3 TWO07
5.04 Dispose Waste 2 TW09
5.04.01.01 Initial ILAW Disposal Facility (W-520) (PED)** LI Per Project PEP TWO09
5.04.01.02 Additional ILAW Disposal Facilities (W-NNN) LI Per Project PEP TWO09
5.04.02.01 Initial IHLW Storage Facility (W-464) (PED)** LI Per Project PEP TWO09
5.04.02.02 Additional IHLW Storage (W-XXX) & (W-ZZZ7) LI Per Project PEP TWO09
5.04.02.04 Prepare to Ship IHLW (W-QQQ) LI Per Project PEP TWO09
5.05 Close Facilities 2 TWI11
5.05.03.02 Immobilized Waste Facilities LI Per Project PEP TWI1
5.06 Manage Project 2 TW10

Note: Expense Projects associated with the Balance of Mission (BOM) and Close Facilities WBS elements will be identified upon definition of the scope.

*% PED funds are a separate control point within these Line Item Projects.



